

**SECRET**

6 MAY 1959 4:00 PM

25X1A

TO: [REDACTED]  
FROM: [REDACTED]

25X1A

REFERENCE: [REDACTED] 7789

ROUTINE

25X1A

[REDACTED]

25X1A

1. THIS MESSAGE IS FOR [REDACTED]

2. SUBJECT: TASK CHANGE RECORD NO. 5

3. PURSUANT TO REFERENCED MESSAGE CONTRACTOR IS PROCEEDING WITH  
THE FOLLOWING WORK AND PROCUREMENT:

PLANT REARRANGEMENT

ESTIMATED COST

MOVE ENGINEERS

SECURITY PROVISIONS

25X1A

EQUIPMENT

CALCULATORS

VAN DYKE

BRUNING PRINTER:

EQUIPMENT

INSTALLATION

DEVELOPER RACK

INSTALLATION DESIGN (UTILITIES)

ESTIMATED COST

[REDACTED]

4. THIS ESTIMATED COST IS SUBSTANTIALLY LOWER THAN SUM AUTHORIZED  
IN REFERENCED MESSAGE DUE TO THE FOLLOWING REDUCTIONS IN REQUIREMENTS.

*JS*

**SECRET**

-2-

25X1A

- 25X1A
- A. REDUCTION DUE TO DECISION TO PURCHASE ITEMS COSTING LESS THAN  EACH WITH CORPORATE FUNDS
- B. REDUCTION DUE TO DECISION THAT CERTAIN PLANT REARRANGEMENTS WHICH WERE CONTAINED IN ORIGINAL PRESENTATION WERE ORDINARY REARRANGEMENT AND SHOULD BE CHARGED TO OVERHEAD
- 

5. UNDER ESTABLISHED ACCOUNTING PROCEDURES, PLANT REARRANGEMENTS OF AN ORDINARY NATURE ARE CHARGED TO OVERHEAD. REARRANGEMENTS WHICH ARE REQUIRED PRIMARILY DUE TO SECURITY CONSIDERATIONS ARE, UNDER CONTRACTOR'S PRACTICES, DIRECT CHARGES. THE REARRANGEMENTS TO BE ACCOMPLISHED AS A DIRECT CHARGE, WHICH ARE NOTED ABOVE, ARE CONSIDERED TO BE REQUIRED PRIMARILY BY SECURITY CONSIDERATIONS AND UNDER CONTRACTOR'S PRACTICES MUST BE CONSIDERED AS DIRECT CONTRACT CHARGES.

6. SUGGEST THAT FUNDS REMAINING DUE TO ABOVE REDUCTION IN REQUIREMENTS BE APPLIED OR RETAINED FOR THE FOLLOWING:

- A. PRIOR TO SUBMISSION OF THE REQUIREMENT WHICH RESULTED IN REFERENCED MESSAGE CONTRACTOR HAD ACCOMPLISHED CERTAIN REARRANGEMENTS WHICH WERE REQUIRED DUE TO THE UNUSUAL SECURITY CONSIDERATIONS OF THIS PROGRAM. THESE REARRANGEMENTS MUST UNDER THE POLICY ABOVE DESCRIBED BE TREATED AS DIRECT CHARGES; HOWEVER, NO ALLOWANCE HAS BEEN MADE IN ESTIMATED COST OR FUNDS FOR THIS WORK. ESTIMATED COST OF THIS WORK IS
- 25X1A

**SECRET***JES*

**SECRET**

-3-

B. CONTRACTOR MUST SOON HAVE AUTHORITY TO PROCURE  
ADDITIONAL ITEMS. A LISTING OF THESE ITEMS WILL  
BE FURNISHED IN THE IMMEDIATE FUTURE.

25X1A

7. PURSUANT TO ITEM 4 ABOVE THE ESTIMATED COST OF THE CONTRACT  
SHOULD BE INCREASED BY

8. PURSUANT TO ITEM 6-A ABOVE THE ESTIMATED COST OF THE CONTRACT  
SHOULD BE INCREASED BY

25X1A

9. PURSUANT TO ITEM 4 ABOVE THE FIXED FEE SHOULD BE INCREASED  
BY  (WHICH IS THE ESTIMATED COST OF SPECIAL  
REARRANGEMENT ITEMS)

25X1A

10. PURSUANT TO ITEM 6-A ABOVE THE FIXED FEE SHOULD BE INCREASED  
BY  (WHICH IS THE ESTIMATED COST OF SPECIAL  
REARRANGEMENT ITEMS)

25X1A

11. BASED ON THE FOREGOING CONTRACTOR SUBMITS THE FOLLOWING CHANGE  
IN ESTIMATED COST AND FIXED FEE FOR TCR NO. 5.

	<u>ESTIMATED COST</u>	<u>FIXED FEE</u>	<u>TOTAL</u>
BASIC TASK	<div style="border: 1px solid black; height: 200px; width: 100%;"></div>		
TCR NO. 1			
TCR NO. 2			
TCR NO. 3			
TCR NO. 4			
TOTALS			
TCR NO. 5			
ADJUSTED TOTALS			

**SECRET**

*gls*

**SECRET**

12. PURSUANT TO ITEM 7-B ABOVE THE REMAINING PORTION OF THE  
25X1A AUTHORIZED  AFTER APPLICATION OF  TO THIS TCR NO. 25X1A  
SHOULD BE RETAINED FOR FUTURE NEEDS UNDER THIS PROGRAM.

END OF MESSAGE

25X1A

